GDAAC Notes for
MODIS Technical Team Meeting (11/4/99)

WEEKLY HIGHLIGHTS:

. PGE71 (L 1A subsetter) integrated into ECS PDPS
. MOSS-3 clean up nearly complete

WEEKLY PLAN:

. Take delivery of patch for PGEO3 v2.4.3 from SDST to fully check time stamp on ancillary data inputs

. Take delivery of ECS PDPS fix and continue integration testing of PGEO3 (v2.4.3)

. Track ECS progress on Trouble Ticket for PDPS problem associated with running alternate profile of PGEO1 to accommodate split
scans across L0 granule boundary

WORK IN PROGRESS AND FUTURE:
. Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products

ECS-SysTEM STATUS. YELLOW

. Drop 5A.02+ in Ops, TS1, TS2 modes

Mode PGE Name Delivered | Integrated | Chained | Ops Ready | Launch Ready | State Notes

Ops | PGEO1v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected G | LaunchVersion

Ops | PGEO2v2.2.0 6/3/1999 | 6/21/1999 | 6/24/1999 | 9/27/1999 Expected G | LaunchVersion

Ops | PGEO3v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected G

Test | PGEO3v2.4.3 10/1/1999 Expected Y | ECSPDPSfix needed to complete
integration testing

Test | PGE71v2.0.2 7/7/1999 | 11/2/1999 Expected Y | DAPforv2.0.5 due 11/15/1999




